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Pilot Project Engagements

Participants:

re:SearchTX project team
County project team
County financial owners
Attorneys of Record

Judges

Introductions

Required Tasks
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Deployment / Testing Cadence
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Pilot Program Timeline

EFM Stage Begin Pilot Complete Pilot
Begin Development Deployment Implementation Implementation
2/12/2017 4/18/2017 7/1/2017 12/31/2017

v

v v

2017 | Jan 2018
3/17/2017 6/17/2017 1/1/2018
Deliver EFM EFM Production Begin General
Documentation Deployment Adoption
2/12/2017 [ LIADIAVELT Ty [ 3 3/17/2017
2/12/2017 EFM API Development 7/28/2017
2/12/2017 Re:SearchTX and CMS Integration Development 12/31/2017
7/1/2017 Pilot Implementation 12/31/2017

Key Integration Development Dates

Lead Attorne Retrieve Update Case Expunge Secure Events | Add Non-eFiled
Changes v Secure Cases Documents Metadata from Cr;seg and Events and
& from CMS CMS Documents Documents
cMS
7 10/2 12/1 2/2

Integrated « 728 W 8/18 9/30 11/1 0/20 /15 /23
(Odyssey)
CMS ¢ 7/3 “ 8/18 9/30 11/17 10/20 12/15 2/23
Integrated

3 Repository V" 6/17 V' 3/1 V' 7/3 11/17 v' 3/1 .,/ 3/1 2/23



Deployment / Testing Cadence
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Application Feature Enrichment

Stakeholder

a1 ®

- ®® | | o

All V" Dashboards V" Search by case / filing v Tiff file support * Casealerts
v/ Search improvements v/ Direct filing into cases v/ Feedback mechanism * 508 compliance (Screen reader
*  Find Cases / Filings by attorney friendly)
number
Clerks v/ Manual Tool to secure cases, filings v/ Custom clerk contact Info *  CMS Integration: ¢ CMS Integration:
and documents v Manual tool set attorney V' Lead attorney changes » Granular control of
V" Purchase history v/ Case view log v' Secure cases filing and doc
» Get documents security
» Case metadata *  Manual tool for editing case
v/ Manual tool replace docs metadata
v/ Export case view log * Manual tool for adding new events
* Cases are expunged nightly and docs
» OCA provides Tyler a list of cases  *  Auto redaction investigation
to expunge
Lead Attorneys j Y EEEES ,
Free access to docs on their cases
Attorneys / Public v/ Document preview before purchase *  Shopping cart for mass purchases
v/ Purchase history *  Subscription purchase/Email receipt
*  Export search results to CSV
Judges v New Judge request page
Admin v/ Personas v/ Feature config for personas V' Auto-generate case styles * Account activation required page
v/ Security rule tool & summary v' Attorney in good standing validation ~*  Firm approval required page
v EFSP configuration e  Onboarding refinement
v/ Subscription configuration
v/ Grant user access tool for pilot users
v/ User log report



Feature Update

F|||r|gSH Newasl First 2  Search n Fllings Q
No Fee Documents CEe N
Docket Date
12/29/2016
Deacription Becurity Pages
940056 pdl Does not contain sensitive data 3 G » )

Replace
i Replace Document C ma
TRUE FALSE
TRUE FALSE
TRUE FALSE
TRUE FALSE
TRUE FALSE
CANGCEL TRUE  FALSE
TRUE FALSE
TRUE TRUE
TRUE TRUE
TRUE FALSE
TRUE FALSE
FALSE TRUE
TRUE TRUE
3 Terry Derrick terry.derrick@tylertech.com 8/21/2017 16:34 TRUE TRUE
18 3206 np@patelplic.com 8/21/201716:04 TRUE FALSE  FALSE  FALSE FALSE
19| 1025 Rebecca Maoneyhan rebecca.moneyhon@txcourts.gov 8/21/201715:3% FALSE TRUE  FALSE  TRUE FALSE
20| 1028 Daryl Melton daryl.melton@co.sabine.tx.us 8/21/201714:00 FALSE FALSE  FALSE  TRUE FALSE
213100 Pamala Talley Pamela.Talley@txcourts.gov 8/21/201713:36 FALSE TRUE  FALSE  TRUE FALSE
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Next Steps

Establish Stage integrations to
complete testing

Incorporate attorneys into Pilot
Program

Determine General Availability rollout
cadence
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